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Improve Safety

Relieve Congestion

Improve/Add 
Pedestrian and Bicycle 
Facilities

Enhance Aesthetics

Project Need



SR 141, KIRKWOOD HIGHWAY TO
FAULKLAND ROAD

1965 – 1972: State Highway Department (now DelDOT) 
developed “freeway” designs for SR 141 from I-95 to US 202.

1972 – 1990:  Sections of SR 141 improved; however, the section 
from Kirkwood Highway to Faulkland Road was not improved due 
to the inability to reach consensus with local community.

1999:  DelDOT’s Highway Safety Improvement Program identifies 
this section of SR 141 as needing safety improvements to address
recurring accident problem.

DelDOT abandons “freeway” concept and begins process to 
develop improvement plan in collaboration with community.

Project History
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August 2001:  Community Working Group formed.

February 2002:  Alternatives Developed.

June 24, 2002:  Public Workshop – Alternatives Presented.

November 12, 2002: Public Workshop – Preferred Alternative 
Presented with Options at SR 141and Faulkland Road intersection.

January 13, 2003: Community Working Group meeting -
Reached consensus on improvements at SR 141/Faulkland Road.

March, 2003: Concept Plan Finalized.

Concept Plan Development
Project History
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Fall, 2003 – Fall, 2006: Performed detailed engineering design.

Public Involvement
January 31, 2005: Community Working Group meeting – Provided 
update on progress of detailed design.

April 5, 2005: Public Workshop – Detailed improvement plan 
presented.

Multiple Willow Run Civic Group Meetings

January, 2006 – March, 2007: Performed Advanced Utility 
Relocation contract.

August, 2007 – Awarded roadway construction contract.

Design and Advanced Construction
Project History
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Establish Construction Advisory Committee
Provide public routine updates on construction status and upcoming 
construction activities

Fall, 2007 – Fall, 2010: Perform roadway construction contract

2011: Landscaping contract will follow roadway construction.
Private Maintenance Agreement will be needed

Next Steps

For the Latest Project Information Visit the Project Web Site 
www.deldot.gov/information/projects/center_road
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The median and roadside will be landscaped as part of future contract.
Private maintenance agreement will be needed

Widen SR 141 to have median, shoulders, and dedicated turn lanes.
Improve SR 141/Faulkland Road intersection by adding additional 
through and turn lanes on Faulkland Road.
Add new traffic signal at Lowry Drive and SR 141.
Close existing Montgomery Road intersection and relocate to new 
signal opposite Lowry Drive.
Construct bicycle and pedestrian path along SR 141.
Reconstruct the existing pavement of SR 141 and SR 34           
within the project limits.
Reconstruct the bridge over Little Mill Creek.
Rehabilitate SR 141 bridge over Kirkwood Highway.

Project Overview

Future Contract
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Tasks
Remove existing medians in the center 
of SR 141 and between SR 141 and the 
service roads

Phase 1Phase 1
Closures

A. Wagoner Drive at SR 141
B. Montgomery Road at SR 141
C. Chestnut Run Shopping Center entrance at   

SR 141 
D. Parking will be eliminated on the service road 

on the west side of SR 141

Anticipated Duration: Fall 2007
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Tasks
Grade the north side of SR 34 &                              
begin utility relocations
Construct NB SR 141 (east of existing road)
Construct pedestrian/bicycle path
Install new traffic signal at Lowry Drive & SR 141
Construct Montgomery Road extended to Gilpin Road
Reconstruct Gilpin Drive
Construct stormwater pond near Little Mill Creek

Closures
A. East leg of SR 34 at SR 141                 
B. Ramp from WB SR 2 to NB SR 141
C. Wagoner Drive at SR 141 
D. Gilpin Road at SR 141                       
E. One SB lane on SR 141 for Artesian 

Water relocation

Anticipated Duration: Fall 2007-Spring 2009

Phase 2Phase 2
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Tasks
Shift SR 141 traffic to roadway constructed    
in Phase 2
Construct SB SR 141                  
(reconstructing existing roadway)
Construct the north side of SR 34
Relocate New Castle County sewer &  
Artesian Water on the west side of SR 141

Anticipated Duration: Spring 2009-Fall 2009

Closures
A. Ferris Road at SB SR 141
B. Wagoner Drive at SR 141
C. Lowry Drive at SR 141 
D. The west leg of SR 34 at SR 141                        

Phase 3Phase 3
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Tasks
Shift SB SR 141 traffic to roadway 
constructed in Phase 3
Shift SR 34 traffic to roadway 
constructed in Phase 3
Construct the south side of SR 34
Construct the medians on SR 141

Closures
A. Caleb Terrace at SR 34
B. Median of SR 141 at Lowry Road 
C. East Willow Run Drive at SR 34

Anticipated Duration: Fall 2009-Summer 2010

Phase 4Phase 4
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Tasks
Construct the medians on SR 34
Perform final paving and striping 
throughout entire project
Install decorative fences along           
Willow Run & near Woodland Apartments

Closures
None

Anticipated Duration: Fall 2010

Phase 5Phase 5
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Questions?
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